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HALTON DISTRICT SCHOOL BOARD  
J.W. Singleton Education Centre, 2050 Guelph Line, Burlington, Ontario 

Wednesday, October 19, 2011 
Public Session:  7 p.m.    (Private Session begins at 6 p.m., preceding Public Session) 

P U B L I C    S E S S I O N    A G E N D A 
 

1.0 – Opening estimated time page 
1.1 Welcome, Call to Order and Roll Call 2 mins. 
1.2 Approval of the Agenda  3 mins. 
1.3 Declarations of Possible Conflict of Interest  2 mins. 
 

2.0 – Delegations to the Board 
2.1 Presentations NOTE:: materials attached at back of agenda package 

2.1.1 EQAO   (Jeff Blackwell, Gail Grant) 45 mins. 
2.1.2 Board Improvement Plan/Student Achievement  (J. Blackwell, H. Gataveckas, T. Sadai)    45 mins. 

2.2 Delegations 5 minutes each (info distributed to trustees only) 
2.3 Acknowledgement of Delegations by the Chair 
 

3.0 – Ratification / Action estimated time page 
3.1 Minutes of the Regular and Special Meetings  5 mins 

3.1.1 Halton District School Board Meeting, October 5, 2011 page 2 
3.2 Approval of Business Transacted in Private Session 3 mins. 
3.3 Order Paper 2 mins. page 6 
3.4 Action Items 10 mins. ea. 

3.4.1 IB Funding Request (A. Collard) – Report 11148 page 8 from October 5 

4.0 – Communication to the Board estimated time page 
4.1 Student Trustee Reports 5 mins. 
4.2 Information Items . (including Notices of Motion and future actions)  

4.2.1 Notices of Motion 
For Action: November 2, 2011 
4.2.2 SEAC Membership (D. Boag) – Report 11152  page 8 
Information 
4.2.3 Capital Update (G. Cullen) – Report 11149  page 9 
4.2.4 Portable Inspections (G. Cullen) – Report 11150  page 19 

4.3 Committee Reports 10 mins. 
4.4 Director’s Report 

4.4.1 Monitoring Reports 
4.4.2 Other: 

4.4.2.1 Upcoming Items:  Strategic Plan  Operational Plans 
   Safe Schools  Pathways Hazard Criteria 

4.5 Communications from the Chair 5 mins. 
4.6 Trustee Questions and Comments 10 mins. 
 

5.0 – Adjournment  
5.1 Motion to Adjourn 
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HALTON DISTRICT SCHOOL BOARD   
Wednesday, October 5, 2011  
7 p.m. – Public Session 

 M I N U T E S 

1.0 -- Opening 
1.1 Welcome, Call to Order and Roll Call 
1.2 Approval of the Agenda 
1.3 Declarations of Possible Conflict of Interest 
2.0 – Communication to the Board 
2.1 Presentations 
2.2 Delegations 
2.3 Acknowledgement of Delegations by Chair  
3.0 – Ratification / Action 
3.1 Minutes of the Regular and Special Meetings  

3.1.1 Meeting of the Halton District School Board, September 21, 2011 
3.2 Ratification of Business Transacted in Private Session 
3.3 Order Paper  
3.4 Action Items  

3.4.1 Transportation Advisory Committee (D. Vrooman) – Report 11133 
 

4.0 – Communication to the Board 
4.1 Student Trustee Reports 
4.2 Information Items (including Notices of  Motion and future actions) 

4.2.1 Notices of Motion 
For Action 
4.2.2 IB Funding Request  (A. Collard) --  Report 11148 
For Information 
4.2.3 Summer School Overview  (J. Blackwell) --  Report 11145  
4.2.4 Assessment and Intervention Practices JK-Grade 3 (D. Boag) – Report 11146 
4.2.5 PsychoEducational Assessment Wait Times Update (D. Boag) – Report 11147 

4.3 Committee Reports  
4.4 Director’s Report 

4.4.1 Monitoring Reports 
4.4.1.1 IIA: Relationships (Executive Limitations) – Report 11141 
4.4.1.2 IIC: Financial Condition (Executive Limitations) – Report 11144 
4.4.1.3 IID: Emergency Executive Succession (Executive Limitations) – Report 11142 
4.4.1.4 IIF: Compensation and Benefits (Executive Limitations) – Report 11143 

4.4.2 Other 
4.4.2.1 Upcoming Items:  

   Strategic Plan     Operational Plans 
   Assessment Wait Times    Early Intervention 
   EQAO Results    School Climate 
   Safe Schools    Pathway Hazard Criteria 

4.5 Communications from the Chair 
4.6 Trustee Questions and Comments 
5.0– Adjournment 
5.1 Motion to Adjourn 
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Halton District School Board 
Wednesday, October 5, 2011 
 

Present:  K. Amos, K. Bateman-Olmstead, D. Bower, A. Collard, D. Danielli, A. Harvey Hope (phone),  
J. Hlusko (phone), K. Lochhead (phone), N. MacNeill, G. Tuck Kutarna, D. Vrooman,  
R. Unni, J. Earl  

 

Agenda Item 1 
1.1 Call to Order 

The Chair called the meeting to order at 6:08 p.m. noting the attendance of J. Hlusko, K. Lochhead 
and A. Harvey Hope via phone. 

M11-0169 A. Collard / D. Danielli  
Be it resolved that the Halton District School Board move into Private Session. 

Carried. 
The Board rose from Private Session at 6:49 p.m., and called Public Session to order at 7:05 p.m. 
A. Harvey Hope left the meeting at 7 p.m. to attend a school event. 

1.2 Approval of the Agenda 
M11-0170 A. Collard /. K. Amos  

Be it resolved that the Halton District School Board approve the agenda for 
October 5, 2011, as distributed. Carried. 

Agenda Item 2 
There were no delegations or presentations. 

Agenda Item 3 
3.1 Approval of the Minutes  

M11-0171 D. Bower / J. Hlusko  
Be it resolved that the minutes for the Meeting of the Halton District School 
Board for September 21, 2011 be approved as distributed. 

Carried. 
3.2. Ratification of Business Transacted in Private Session 

G. Tuck Kutarna indicated a potential conflict of interest on the following matter, and 
declined to vote on the matter. 
 
M11-0172 K. Amos / K. Bateman-Olmstead  

Be it resolved that the Halton District School Board approve the resolution from 
Private Session, October 5, 2011, respecting Personnel Matters. 

Carried. 
3.3. Order Paper 

The Chair called attention to the Order Paper and responded to trustees  

It was noted the LTAP addresses motions such as M07-0056 on the Order Paper, and 
consequently, it would be removed from subsequent iterations of the document. 

3.4. Action Items 
The Chair passed the gavel to the Vice-Chair so to provide an opportunity to speak to the item. 

D. Vrooman addressed revisions to the report and responded to trustee questions. 

M11-0173 D. Vrooman / A. Collard   
Be it resolved that the Halton District School Board establish a Transportation 
Advisory Committee, as outlined in Report 11133. 
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Halton District School Board (October 5, 2011) page 2 

3.4 Action Items (cont’d) 
D. Bower indicated her desire to bring forward a substitute motion.  The following substitution 
was discussed, and a vote called regarding the willingness to substitute. 

M11-0173(a) D. Bower / K. Bateman-Olmstead  
Be it resolved that the aforementioned motion be replaced with: “Be it resolved 
that the Halton District School Board establish a Transportation Advisory 
Committee to review transportation related topics, including, but not limited to 
policies, procedures and practices”. 

Carried. 
With the substitution approved, discussion ensued prior to the vote on the revised motion. 

M11-0174 D. Vrooman / A. Collard  
Be it resolved that the Halton District School Board establish a Transportation 
Advisory Committee to review transportation related topics, including, but not 
limited to policies, procedures and practices. 

Carried. 
Agenda Item 4 
4.1 Student Trustee Reports 

Jason Earl and Rudy Unni provided an overview of the recruitment plans for Student Senate, 
and the upcoming meeting. 

4.2 Information Items (including Notices of Motion) 
4.2.1 Notices of Motion 

There were no Notices of Motion. 

For Action: October 19, 2011 
4.2.2 IB Funding Request 

A. Collard spoke to Report 11148, and highlighted the key points, indicating the 
item would come back for Board decision on October 19. 

Discussion ensued on the topic. 

For Information  
4.2.3 Summer School Overview 

J. Blackwell provided an overview of summer school enrolments, and responded to 
trustee questions.   

4.2.4 Assessment and Intervention Practices JK-Grade 3 
D. Boag spoke to Report 11146 and responded to trustee questions. 

A. Harvey Hope rejoined the meeting at 9:15 p.m. 
4.2.5 PsychoEducational Assessment Wait Times Update 

D. Boag spoke to Report 11147 and responded to trustee questions. 

4.3 Committee Reports 
D. Danielli provided an update on OPSBA events, including the upcoming October 15 meeting at 
the Niagara District School Board. She highlighted the plaque presented by OSTA/AECO 
regarding children’s rights. 

D. Bower highlighted today’s Safe Schools Action Team conference; O. Bartnicki added 
comments.  D. Bower also provided an update on the recent SEAC meeting. 
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Halton District School Board (October 5, 2011) page 3 

4.4 Director’s Report) 
D. Euale spoke to the Monitoring Reports included in tonight’s agenda, and responded to 
questions.  He also indicated his pleasure with the information reports brought forward this 
evening, particularly the good news related to the assessment and intervention report, and the 
psychoeducational update. 

D. Euale also updated the Board regarding staffing changes to address needs within the full-day 
kindergarten program. 

J. Blackwell spoke to the issues regarding Halton District School Board students and their 
involvement in HSSAA. 

G. Tuck Kutarna indicated she had questions regarding this matter that were best served in 
Private Session. The Board moved into Private Session at 9:57 p.m. 

M11-0175 G. Tuck Kutarna / D. Bower  
Be it resolved that the Halton District School Board convene in Private Session. 

Carried. 
The Board reconvened in Public Session at 10:04 p.m. 

M11-0176 A. Collard / D. Bower  
Be it resolved that the Halton District School Board continue the meeting 
beyond 10 p.m. 

Carried. 
J. Earl, R. Unni and N. MacNeill left the meeting at 10:05 p.m. 

4.5 Communications from the Chair 
The Chair reminded the Board of the provincial election tomorrow.  D. Danielli reminded trustees 
of their Education Today magazine featuring party platforms. 

4.6 Trustee Questions and Comments 
A. Collard reminded trustees of the upcoming Program and Accommodation Committee. 

D. Bower commented on Aldershot High School’s 50th Anniversary celebrations. 

D. Danielli extended her congratulations to EC Drury’s Food School for their recent holiday 
celebration, and offered heartfelt thanks to the efforts of the SHSM team for their successful 
conference this weekend. 

A. Harvey Hope offered her appreciation for everyone’s efforts celebrating the “New New Central” 
opening today. 

K. Amos asked for clarification regarding documentation shared with trustees regarding cell phone 
communications.  B. Smith responded to trustee questions. 

J. Hlusko asked for information regarding transportation of junior kindergarten students, 
requesting further information in this matter be sought by the Director. 

Agenda Item 5 
M11-0168 D. Danielli / A. Collard  

Be it resolved that the Halton District School Board adjourn at 10:18 p.m. 
Carried. 

 
 
 

.........................………………..... Recorder  ……......……….............................Chair 



 

Wednesday, October 19, 2011 
(Items shaded and/or marked in bold have been completed and will be deleted from the list prior to the next edition.) 

 

ORDER PAPER  
Motion # Resolution Responsibility 
M07-0056 Be it resolved that when remedies for heavily populated schools are next considered, Post’s Corners 

Public School will be included using policies and practices prevailing at that time. 
Senior Admin./ 
Facility Services 

M09-0269 Be it resolved that the Halton District School Board grandfather all French Immersion Graded 
7/8 students residing in Clearview, to EJ James Public School for the 2010-11 school year, and 
Grade 8 students residing in Clearview to EJ James for the 2011-12 school year. 
Be it resolved that the Halton District School Board bus all FI Grade 7/8 students residing in 
Clearview to EJ James for the 2010-11 & 2011-12 school years consistent with transportation 
policy. 
Be it resolved that the dual track French Immersion program at the new school in Clearview, 
commencing September 2010 as a Grades 1-6 program, will thereafter grow into a Grade 1-8 
program during the next two successive years. 

Superintendent 
of Business  

 
M11-0010 

Be it resolved that the Halton District School Board appeal the notice of intention by the Town of 
Oakville to designate Linbrook Public School at 1079 Linbrook Road, issued under Section 29,  
Part IV of the Ontario Heritage Act. 

Superintendent 
of Business  / 
Planning 

M11-0020 
 

Be it resolved that the Halton District School Board provide transportation for students identified in 
Report 11019, to and from Brookville Public School until the end of the school year; and 
THAT during this time, the Director of Education bring a report to the Board regarding the criteria 
applicable to the term “exceptionally hazardous conditions”, including the specific safety criteria applied 
to non-paved pathways, non visible pathways and pathways through wooded areas. 
 
Note: Original motion (M11-0019 – below) was deferred for three months. 
Be it resolved that the Halton District School Board approve an exception to the Halton District School 
Board Transportation Policy, such that all Brookville Public School students in Grades JK to 8 who live 
on the East side of Guelph Line between 15th Sideroad and Brookville Public School and who reside 
in the Churchill Estates subdivision will be transported to school by a bus provided by the Halton 
District School Board; 
AND THAT the exception remain in effect until significant changes occur to address safety concerns 
identified in Report 11019. 
 

Superintendent 
of Business / 
Director of 
Education  

M11-0021 
 

Be it resolved that the aforementioned motion (M11-0026:....”that the Board recommend to the Halton 
Transportation Consortium that it implement an adjudication process for disputed walking distances”)      
No Action taken  referred to a Committee of the Whole Board for further discussion 

Trustees 

 
M11-0086 

Be it resolved that the Director recommend a procedure by which any secondary school Principal can 
request of their Superintendent a change in school start time to a later start time, to include a process 
for: 
(a) parent consultation;  (b) student input; (c) school staff input; (d) notification of the School Council 
and Trustee; and (e) assessing impact on transportation costs; 
And that this recommendation be brought to the Board of Trustees for approval by no later than 
October 2011. 

Be it resolved that the Halton District School Board that at any time prior to approval of the procedure 
referred to in paragraph 1, any secondary school Principal may direct a request for a change in school 
start time to the Director of Education, and the Director will bring this request to the attention of the 
Board of Trustees along with a recommendation in response to the request.  
 

 
Director of 
Education  

 
M11-0165 

Be it resolved that the Halton District School Board accept the tender from Everstrong 
Construction Ltd., in the amount of $11,250,000.00 as contained in Tender No. T11-36 for the 
construction of ERA109 public school in Burlington, Ontario. 
Be it resolved that the Halton District School Board approve a budget of $13,783,538.00 for the 
construction of ERA 109 (Burlington) Elementary School and that this project be financed by 
Capital Priority Funding  in the amount of $11,206,478.00 and Full-Day Early Learning 
Kindergarten Funding in the amount of $1,901,064.00  as approved by the Ministry.  The 
remaining costs of $675,996.00 are to be financed through the Education Development Charge 
Reserve. 

 
Facility 
Services 
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 Pending Reports: October 19, 2011 

PENDING REPORTS 
(Items will be shaded when completed, with a check-mark placed beside the presentation date.) 

Motion & Date Resolution Presentation Date 
M09-0014 
 

Be it resolved that the Director report quarterly to the Board of Trustees regarding 
implementation, compliance & efficacy of the recommendations/management responses 
identified in Report 09011, Appendix A. (School Council & School Generated Funds) 

April 2011   

 
M10-0188 
M10-0189 
 

Be it resolved that the Halton District School Board establish a “Good 
Neighbour” Policy for Oakville and other municipalities as deemed appropriate, 
and that this policy ensure that neighbours living “next to” and “with-in” the 
direct vicinity of a Public School Site be consulted at the initial stages of any 
“new school build” and; Be it resolved that reasonable input from community 
members be considered prior to the completion of any extensive, costly 
architectural work. 

To Program & 
Accommodation 
Committee  
(September 22)  
Deferred to December 
PAC meeting; Board in 
January/February  2011 

 
M11-0045 
 

Be it resolved that the Halton District School Board direct the Director to provide 
a report of possible actions to substantially reduce the list and waiting times, 
and the associated cost, including recommendations for sustainability and have 
the report brought back to the Board for an initial report in March, and a follow-
up report following SEAC consultation in early May. 

March 2011  
May 2011  

 
M11-0046 
 

Be it resolved that the Director confirm for the Board of Trustees, by no later 
than May 1, 2011, that all Halton District School Board secondary schools are 
implementing the annual school year calendar, and in particular the days 
designated for exams and exam feedback to students, in a way which fully 
enables our commitment to student success and in accordance with the 
requirements of the Education Act. 

May 2011  

 
M11-0059 
 

Whereas early intervention is important to the success of all students, be it 
resolved that the Halton District School Board direct the Director to provide a 
report on  
• interventions provided prior to formal assessment, including remediation 

and intervention strategies at the classroom, school and system level 
• a gap analysis and recommendations with associated costs to implement 

the recommendations 
• the aggregate ESAT results of Grade 1 and 2 students who have been 

identified as NYR (Not Yet Ready) or Level 1. 
And that the report be brought back to the Board no later than the end of 
September 2011. 

September 2011 
(Scheduled for 
presentation to Board in 
October 2011, as per 
Board Report schedule in 
Report 11123)   
 

 
M11-0088 
 

Be it resolved that a recommendation be brought back to the Halton District 
School Board with respect to continuation or cancellation of the cashless 
school program, no later than February 2012. 

February 2012 

 
M11-0136 

Whereas the 2011/12 Operating Budget has a provision to reduce the System Principal for 
FSL/ELL to a 0.5 FTE position, and there are many different initiatives and programs 
currently in progress and also coming from the Ministry regarding FSL and ELL, and the 
Halton District School Board has increasing numbers of FSL and ELL students, 
Be it resolved that the Associate Director bring back a report in January 2012 regarding how 
the reduction to 0.5 FTE System Principal FSL/ELL has affected the ability to plan and 
implement Ministry and Board initiatives related to the French Second Language and 
English Second Language portfolio. 

January 2012 

M11-0139 
 

Whereas the Halton District School Board is committed to expanding its capacity on offer 
online credits; therefore, 
Be it resolved that the Director bring a report to the Board of Trustees by November 2011 
outlining the Board’s implementation plan, including staffing and resource needs, to ensure 
a comprehensive calendar of online learning courses to be made available to Halton District 
School Board students, and 
That this report include a timeline for full implementation, and include a mechanism for 
incorporating student and staff feedback with regard to their learning experiences. 

November 2011 
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 Report: 11152 
 Date:  October 11, 2011 

INFORMATION FOR DECISION  
TO: The Chair and Members of the  
 Halton District School Board  

FROM: David Euale, Director of Education 
 David Boag, Superintendent of Education, Student Services 

RE:  Special Education Advisory Committee (SEAC) Representative Change 
 

RECOMMENDATION 

Be it resolved that the Halton District School Board approve the recommended 
appointment of Lori Aker as HDSB SEAC representative and Imran Moon as 
HDSB SEAC alternate for the Halton Down Syndrome Association.    

 

Background 
Regulation 464/97 specifies that Special Education Advisory Committees may have representation to a 
maximum of twelve (12) local associations. Each association may nominate a representative and an 
alternate to be appointed by the Board. SEAC members are required to be qualified to vote for members 
of the Board and be residents in its area of jurisdiction.  

Currently, the Halton District School Board’s Special Education Advisory Committee (SEAC) has nine 
associations represented:  

• Association for Bright Children 
• Autism Ontario, Halton Chapter 
• Canadian Mental Health Association 
• Easter Seals Society 
• The Halton Down Syndrome Association 

• Halton Council for Home and School Association 
• Learning Disabilities Association of Halton 
• Tourette’s Syndrome Association of Ontario  
• VOICE for Hearing Impaired Children 

 
Representative Changes 
On October 4, 2011, the Board received a letter from the Halton Down Syndrome Association (HDSA) 
indicating that Lisa Reid is no longer representing HDSA on SEAC. They further recommended that the 
current HDSA alternate Lori Aker be appointed as SEAC representative and Imran Moon be appointed as 
SEAC alternate for HDSA. Both Ms. Aker and Mr. Moon meet the requirements for SEAC membership 
as defined in Reg 464/97. 

Halton Down Syndrome Association is an important member of our SEAC and we are pleased that they 
have requested to continue to have both a representative and alternate member representing their 
ssociation at the SEAC table.   a

 
espectfully submitted, R

 
 

_________ _________________ __________________ ____________
David Boag David Euale, 
Superintendent of Education-Student Services Director of Education 



 



 

 

 
 

 
 
 

 Report Number:  11149 
 Date:   October 3, 2011 

INCIDENTAL INFORMATION 
 
TO: The Chair and Members of the  
 Halton District School Board  

FROM: Gerry Cullen, Superintendent of Facility Services 

RE:  Capital Update – October 2011 
 
 
As per the schedule to report on capital projects, please find attached the chart showing recent 
activities in this regard for the month of September.  The table has been modified to Appendix A, 
highlighting all FDK projects and specifics and Appendix B highlighting all portable placements 
and removals and the specifics regarding each.   
 
 
Respectfully submitted, 
 
 

 

 
 
 
 
__________________________ ___________________________ 
Gerry Cullen David Euale 
Superintendent of Facility Services Director of Education  
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Updated:Oct. 3, 2011

Update Comments

Tender Award

Submt'd Rec'd Submt'd Rec'd

John W. Boich PS 
(Hossack & Assoc. 
Arch.)

704 Yes Jan 24-10 Sept.10-10 June 1-10 Sept 15-10 
Phase 1 = Mar.-
10 Phase 2 = 

Close Aug. 19

Phase 1 = Apr.-
10 Phase 2 = 

Sept.-10
Sept.20-10 Aug.-11 Work shortages are being completed.  Waiting to 

have the mechanical system commissioned.

SRA105 (Milton #1) HS 
(Allen & Sherriff 
Arch.)

1200 Yes Apr. -10 Dec 17-10 Apr.6-10 Dec 17-10 Apr. 6-10, 
close May 6-10 

July 8-10 
Percon 

Construction 
Ltd.

Sept.-10 Sep-12 Work progressing and on schedule.

SRA101 (Alton) HS 
(Svedas Koyanagi 
Arch.)

1200 Yes 10-May May.2011 Jan-11 July 25 2011 May .2011 Aug. 2011 Sept.2011 Aug. 2013
Contract awarded to Bondfield Const.  Foundation 
work in progress. Date for official ground breaking 
ceremony to be announced.

SRA103 (West Oak) 
HS (Hossack & Assoc. 
Architects)

1200 Yes 10-Feb Sept 29-10 Nov.-10 
(tent.) Nov. -10 Jan.-11 Jan.-11 Sept.-12 Work progressing and on schedule.

ERA109 (Alton) PS 
(Snyder & Assoc.) 704 Yes Apr. 15, 

2011 
Oct 2011 

(tent.) July 15 2011 Oct. 2011 
(tent.)

Aug 2011 
(tent.) Sept. 26, 2011 Oct. 2011 Aug. 2012

Contract awarded to Everstrong Construction. Site 
preparation in progress. Date for official ground 
breaking ceremony to be announced.

ERA120 (Milton 7) PS 704 No Aug 2013 (tent.) Architect appointed.  Sketch plan drawing being 
prepared for Admin Council approval.

ERA121 (Milton 8) PS 704 No Awaiting Ministry approval/funding.

Bolded notes indicate changes.

Site Plan (SPA) Bldg. (BPA)

New School Construction

Capital Projects 

School & Project 
Description

Pupil 
Places Site Purchased

Permit Status Construction (Tentative)

Start Date 
(Tentative) Completion Date

Page 1 of 9



Update Comments

Tender Award

Submt'd Rec'd Submt'd Rec'd

Site Plan (SPA) Bldg. (BPA)School & Project 
Description

Pupil 
Places Site Purchased

Permit Status Construction (Tentative)

Start Date 
(Tentative) Completion Date

GDHS Additions & 
Reno's (Snyder & 
Assoc.)

Add 150 Own Phase 2, Jan 
29-10 Sept. 30-09 Phase 2, 

Dec. -09 May-09

6/9/2009  
Percon 

Construction 
Ltd.

Jul-09 Aug. 15-10 Phase 3 complete.  Still need to work out land deal 
with the HCDSB to receive final sign off.

New Central PS 
(PARC)   (BJC 
Architects Inc)

Add 89 
(PARC) Own Feb.-10 Aug.11-10 May-10  August 12-

10 Apr-10
May 13-10 PM 

Contracting 
Ltd.

Aug. 
remobilized Mar. 11-11 Working on contractor shortages. Working on the 

relase of letter of credit.

Maple Grove PS 
(PARC) Svedas 
Koyanagi Architects 
Inc.

Add 248 
(PARC) Own 10-Oct May-10 Oct-10 May-10

June-1 10 PM 
Contracting 

Ltd.
Oct 19-10 Aug-11 (tent)

Addition opened on time. Work continuing on 
music and art rooms.  Completion by Oct 30.  
Working on contractor shortages.

Forest Trail PS Addn Add 184 Own Awaiting Ministry approval/funding.

Bruce.T. Lindley PS 
(Stafford Haensil 
Arch.)

1 class 
addn. Own

Aug-23-11 
(Jul-5-11 no 

feedback 
from City of 
Burlington to 
confirm if 
minor SPA 
is required)

28-Nov-11 Mar-12 Jul-02-12 Sept 4/12

Design: as-built survey condition report Jun-15-11; 
sketches submitted to HDSB for comments, sign-off 
expect Jun-21-11, not received / Sketch Plan Approval: 
no submission as of today, architect capable of 
preparing drwgs within 5 business days of sign-off / 
Contract Documents: scheduled start Aug-10-11, 50% 
review Aug-14-11, 99% review Oct-19-11.  Tender 
documents and working drawings are in progress.

Chris Hadfield PS 
(Eric Connolly Arch.) 3 class reno Own N/A Oct-11 Aug. 2012 Preparing Tender Documents

Cpt. R. Wilson PS 
(Allen & Sherriff 
Arch.)

2 class 
addn Own 27-Sep-11 Feb-12 Mar-12 Feb-12 Aug. 2012

Meetings between Principal, Board staff and architect 
have taken place.  Design complete. Working drawings 
underway. SPA submitted.

Addition and Renovation Projects

FDK (Full Day Kindergarten) Projects
APPENDIX A
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Update Comments

Tender Award

Submt'd Rec'd Submt'd Rec'd

Site Plan (SPA) Bldg. (BPA)School & Project 
Description

Pupil 
Places Site Purchased

Permit Status Construction (Tentative)

Start Date 
(Tentative) Completion Date

Eastview PS (Allen & 
Sherriff Arch.) 2 class reno Own

Site 
Alteration 

Permit    
Sept 6 2011

Sep 22 2011 Nov-11 Dec-11 Nov-11 Aug. 2012 Preparing Tender Documents

Florence Meares PS 
(Stafford Haensil 
Arch.)

2 class 
addn. Own

Aug 10-11 
(Jul-5-11 no 

feedback 
from City of 
Burlington to 
confirm if 
minor SPA 
is required)  

Sep 23, 
2011

Nov 3 2011

Nov-21-11 
(printing Nov-
18-11,site visit 
Nov-31-11, last 
addendum Dec-
01-11. Close 
Dec-08-11, 

approval      
Dec-20-11)    
Jan 13 2012 

Jan-02-12 /    
Jul-02-12 Sept 04/12

Design: sketches submitted to HDSB for comments, 
sign-off expected Jun-21-11, not received / Sketch Plan
Approval: no submission as of today, architect capable 
of preparing drwgs within 5 business days of sign-off / 
Contract Documents: scheduled start Aug-10-11, 50% 
review Sept-06-11, 99% review Oct-04-11. Meetings 
between principal, Board Staff and Architect have 
taken place.  Design complete and working 
drawings underway.

Gladys Speers PS 
(Allen & Sherriff 
Arch.)

4 class reno Own

Site 
Alteration 

Permit    
Sept 27 

2011

Nov-11 Dec-11 Nov-11 Aug. 2012
Meetings between Principal, Board staff and architect 
have taken place.  Design complete. Working drawings 
underway. Preparing Tender Documents.

Glenview PS (Stafford 
Haensil Arch.) 3 class reno Own

Aug 23-11 
(Jul-5-11 no 

feedback 
from City of 
Burlington to 
confirm if 
minor SPA 
is required)

Nov 28/11

Apr 2/12 
(printing Mar-
30-12,site visit 
Apr-9-12, last 
addendum Apr-
12-12. Close 
Apr-19-12, 
approval      

Apr-24-12) 
March 30 

2012

Jul 02/12 Aug. 2012

Design: as-built survey condition report Jun-15-11; 
sketches submitted to HDSB for comments, sign-off 
expect Jun-21-11, not received / Sketch Plan Approval: 
no submission as of today, architect capable of 
preparing drwgs within 5 business days of sign-off / 
Contract Documents: scheduled start Aug-10-11, 50% 
review Sep-14-11, 99% review Oct-19-11. Tender 
documents and working drawings in progress.

Harrison PS (Eric 
Connolly Arch.) 2 class reno Own N/A Oct-11 Aug. 2012 Preparing Tender Documents
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Update Comments

Tender Award

Submt'd Rec'd Submt'd Rec'd

Site Plan (SPA) Bldg. (BPA)School & Project 
Description

Pupil 
Places Site Purchased

Permit Status Construction (Tentative)

Start Date 
(Tentative) Completion Date

John.T.Tuck PS 
(Stafford Haensil 
Arch.) 

1 class reno own

Aug-23-11 
(Jul-5-11 no 

feedback 
from City of 
Burlington to 
confirm if 
minor SPA 
is required)

Nov 21/11

Apr 2/12 
(printing Mar-
30-12,site visit 
Apr-9-12, last 
addendum Apr-
12-12. Close 
Apr-19-12, 
approval      

Apr-24-12) 
March 12 

2012

Jul 02/12 Aug. 2012

Design: sketches submitted to HDSB for comments, 
sign-off expected Jun-21-11, received / Sketch Plan 
Approval: design info signed off, awaiting SKPA 
format requirements, no submission as of today, 
architect capable of preparing drwgs within 2 business 
days of clarifying format requirements / Contract 
Documents: scheduled start Aug-10-11, 50% review 
Sept-13-11, 99% review Oct-18-11. Preparing 
Tender Documents

Jos. Gibbons PS (Eric 
Connolly Arch.) 1 class reno Own N/A Oct-11 Aug. 2012 Preparing Tender Documents

Maplehurst PS 
(Stafford Haensil 
Arch.)

2 class reno Own

Aug-23-11 
(Jul-5-11 no 

feedback 
from City of 
Burlington to 
confirm if 
minor SPA 
is required)

Nov 28/11

Apr 2/12 
(printing Mar-
30-12,site visit 
Apr-9-12, last 
addendum Apr-
12-12. Close 
Apr-19-12, 
approval      

Apr-24-12) - 
March 12 

2012

Jul-02-12 Aug. 2012

Design: as-built survey condition report Jun-15-11; 
sketches submitted to HDSB for comments, change of 
intent is expected, awaiting feedback from HDSB / 
Sketch Plan Approval: no submission as of today, 
architect capable of preparing drwgs within 5 business 
days of sign-off / Contract Documents: scheduled start 
Aug-10-11, 50% review Sep-14-11, 99% review Oct-
19-11.  Preparing Tender Documents

Martin Str. PS (Eric 
Connolly Arch.) 1 class reno Own N/A Oct-11 Aug. 2012 Preparing Tender Documents
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Update Comments

Tender Award

Submt'd Rec'd Submt'd Rec'd

Site Plan (SPA) Bldg. (BPA)School & Project 
Description

Pupil 
Places Site Purchased

Permit Status Construction (Tentative)

Start Date 
(Tentative) Completion Date

Paul .A. Fisher PS 
(Stafford Haensil 
Arch.)

1 class reno Own

Aug-23-11 
(Jul-5-11 no 

feedback 
from 

CityofBurlin
gton to 

confirm if 
minor SPA 
is required)

Nov 22 2011

Apr 2/12 
(printing Mar-
30-12,site visit 
Apr-9-12, last 
addendum Apr-
12-12. Close 
Apr-19-12, 
approval      

Apr-24-12)  
March 12 

2012

Jul-02-12 Aug. 2012

Design: sketches submitted to HDSB for comments, 
sign-off expected Jun-21-11, received / Sketch Plan 
Approval: design info signed off, awaiting SKPA 
format requirements, no submission as of today, 
architect capable of preparing drwgs within 2 business 
days of clarifying format requirements / Contract 
Documents: scheduled start Aug-10-11, 50% review 
Sep-13-11, 99% review Oct-18-11.  Preparing 
Tender Documents

Park PS (Eric Connolly 
Arch.) 2 class reno Own N/A Oct-11 Aug. 2012 Preparing Tender Documents

Post's Corners PS 
(Allen & Sherriff 
Arch.) 

3 class 
addn. Own 27-Sep-11 Feb-12 Mar-12 Feb-12 Aug. 2012

Meetings between Principal, Board staff and architect 
have taken place.  Design complete. Working drawings 
underway. SPA submitted.

Rbt. Baldwin PS (Eric 
Connolly Arch.) 2 class reno Own N/A Oct-11 Aug. 2012 Preparing Tender Documents

Rbt. Little PS (MMMC 
Architect Inc.)

3 Class 
reno Own N/A N/A 18-Apr 16-May Apr-11 May-11 Jul-11 Aug-11 2 Classrooms completed for school opening.  3rd 

classroom to be openend Sept 25th.

River Oaks PS (Allen 
& Sherriff Arch.)

3 class 
addn. Own 27-Sep-11 Feb-12 Mar-12 Feb-12 Aug. 2012

Meetings between Principal, Board staff and architect 
have taken place.  Design complete. Working drawings 
underway. Committee of Adjustment minor 
variance Sept 27, 2011.  Projected C&A mtg Oct 
25, 2011. Submitted for SPA re: Building 
Footprint.
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Update Comments

Tender Award

Submt'd Rec'd Submt'd Rec'd

Site Plan (SPA) Bldg. (BPA)School & Project 
Description

Pupil 
Places Site Purchased

Permit Status Construction (Tentative)

Start Date 
(Tentative) Completion Date

Ryerson PS (Stafford 
Haensil Arch.) 3 class reno Own

Aug-23-11 
(Jul-5-11 no 

feedback 
from City of 
Burlington to 
confirm if 
minor SPA 
is required)

Nov 21 2011

Apr 2/12 
(printing Mar-
30-12,site visit 
Apr-9-12, last 
addendum Apr-
12-12. Close 
Apr-19-12, 
approval      

Apr-24-12) 
March 12 

2012

Jul-02-12 Sept 4/12

Design: sketches submitted to HDSB for comments, 
sign-off expected Jun-21-11, not received / Sketch Plan
Approval: no submission as of today, architect capable 
of preparing drwgs within 5 business days of sign-off / 
Contract Documents: scheduled start Aug-10-11, 50% 
review Sep-13-11, 99% review Oct-18-11. Tender 
documents and working drawings are in progress.

Silver Creek PS (Allen 
& Sherriff Arch.)

3 class 
addn. Own 06-Oct-11 Feb-12 Mar-12 Feb-12 Aug. 2012

Meetings between Principal, Board staff and architect 
have taken place.  Design complete. Working drawings 
underway. SPA process underway. Committee of 
Adjustment Minor Variance Sept 6, 2011. 
Committee of Adjustment on Oct 5 for parking 
spaces. Portables have been moved. Preparing 
Tender Document.

Alexander's PS 
(remove 12 portables 
(Starfleet))

moving to 
PL.Robertson & 

TJSingh
Jun-15-11 July-12-11 Jul-18-Aug-22 Jun-8-11 drwg ready for tender

Chisholm PS (remove 2 
portables (Starfleet))

moving to Pine 
Grove & Gladys

site 
alteration 
Jun-10-11

Jul-6-11 Jun-10-11 Jul-6-11 Jul-18-Aug-22 Jun-8-11 drwg ready for tender

JM Denyes PS(remove 
5 portables (Design 4))

moving to 
Hawthorne & 

MDHS
Jun-10-11 Jul-6-11 Jul-18-Aug-22

Jun-8-11 drwg ready for tender / 8-12-11 2 portable 
removed, 3 still to be relocated, restoration work still 
to be done. Aug 29th - Fire Alarm Verification 
Received.

APPENDIX B
Portables (BJC Architects)
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Update Comments

Tender Award

Submt'd Rec'd Submt'd Rec'd

Site Plan (SPA) Bldg. (BPA)School & Project 
Description

Pupil 
Places Site Purchased

Permit Status Construction (Tentative)

Start Date 
(Tentative) Completion Date

Mohawk Gardens PS 
(remove 2 portables 
(Starfleet)) moving to MSB 

& Tom 
Thompson

Jun-15-11 Jul-12-11 Jul-18-Aug-22 Jun-8-11 drwg ready for tender. Aug 29th - Fire 
Alarm Verification Received .

Orchard Park PS 
(remove 11 portables 
(Design 4))

moving to Emily 
Carr, Joshua Cr 

& Palermo
Jun-15-11 Jul-11-11 Jul-18-Aug-22

Jun-8-11 drwg ready for tender / 8/12 portables 
removed, site restoration work still to be done.  Aug 
29th - Fire Alarm Verification Received .

CH Norton PS (place 2 
portables (Starfleet)) new lease zoning Jul-4-11 Jul-7-11 Aug-4-11 Jul-18-Aug-22 Jun-8-11 drwg ready for tender.  Aug 29th - Fire 

Alarm Verification Received.

Clarksdale PS (place 2 
portables (Starfleet))

new lease zoning Jul-29-11 Sep-15-11 Jul-14 drwg ready for permit submission

EC Drury HS (place 4 
portables (Design 4)) new lease Jun-10-11 Jul-14-11 Jul-18-Aug-22

Jun-8-11 drwg ready for tender / Jul-18-11 submitted 
site plan drwg with revised portable locations / Aug-12-
11 portables to be placed this week, just starting 
electrical

Emily Carr PS (place 2 
portables (Design 4)) from Orchard 

Park, leased

site 
alteration 
Jun-10-11

Jul-06-11 Jun-10-11 Jul-07-11 Jul-18-Aug-22
Jun-8-11 drwg ready for tender / Aug-12-11 portables 
placed, waiting for sign offs from all parties so final 
can be booked

Escarpment View PS 
(place 2 portables 
(Starfleet)) new lease Jul-29-11 Aug-11-11 Jul-14-11 drwg ready for permit submission

EW Foster PS (place 1 
portbale (Design 4)) Jul-29-11 Aug-11-11 Jul-14-11 plan ready, awaiting direction on portable 

location / Jul-27-11 received direction BillW
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Update Comments

Tender Award

Submt'd Rec'd Submt'd Rec'd

Site Plan (SPA) Bldg. (BPA)School & Project 
Description

Pupil 
Places Site Purchased

Permit Status Construction (Tentative)

Start Date 
(Tentative) Completion Date

Gladys Speers PS 
(place 1 portable 
(Starfleet))

from Chisholm Jul-29-11 Aug-30-11 Jul-14-11 plan ready, awaiting directions on portable 
location / Jul-27-11 received direction for BillW

Hawthorne Village PS 
(place 3 portable 
(Design 4))

from JM.Denyes Jun-10-11   
Jul-29-11

Jul-14-11    
Aug-17-11 Jul-18-Aug-22

Jun-8-11 drwg ready for Tender / Aug-12-11 2 
portables on site per first permit, waiting on permit for 
third portable. Submitted permit app for third 
portable on July 25

Joshua Creek PS (place 
1 portable (Design 4))

from Orchard 
Park

site 
alteration 
Jun-10-11

Jul-06-11 Jun-10-11 Jul-07-11 Jul-18-Aug-22 Jun-8 drwg ready for tender / Aug-12-11 portable on 
site, all finishes still to be done

McKenzie-Smith 
Bennett PS (place 1 
portable (Starfleet))

from Mohawk Jun-10-11 Aug-5-11 Jul-18-Aug-22
Jun-8-11 drwg ready for tender / Jul-07-11 resubmitted 
site plan with revised property lines  July 11 - re-
submitted electrical dwgs with seal

Milton District HS 
(place 4 portables 
(Design 4))

from JM.Denyes 
& 2 new lease Jun-10-11 Aug-11-11 Jul-18-Aug-22 Jun-8-11 drwg ready for tender.  Re-submitted site 

plan with revised parking  lot layout July 18, 2011

PL Robertson PS 
(place 6 portables 
(Starfleet))

from 
Alexander's Jun-10-11 Jul-14-11 Jul-18-Aug-22 Jun-08-11 drwg ready for tender

PL Robertson PS 
(place 6 more portables 
(Starfleet))

Nov or Dec 2011

Aug-08-11 instructed BJC to proceed with these 
additional 6 portables, they will create site servicing 
drwg and apply for new hydrant permit followed by the
building permit

Palermo PS (place 8 
portables (Design 4))

from Orchard 
Park

site 
alteration 
Jun-10-11

Jul-06-11 Jun-10-11 Jul-07-11 Jul-18-Aug-22
Jun-08-11 drwg ready for tender / 8-12-11 portables all 
on site, anchors done, electrical and site work started. 
Aug 29 - ESA certificate Rec'd

Pine Grove PS (place 1 
portable (Starfleet)) from Chisholm

site 
alteration 
Jun-10-11

Jul-06-11 Jun-10-11 Jul-07-11 Jul-18-Aug-22 Jun-08-11 drwg ready for tender
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Update Comments

Tender Award

Submt'd Rec'd Submt'd Rec'd

Site Plan (SPA) Bldg. (BPA)School & Project 
Description

Pupil 
Places Site Purchased

Permit Status Construction (Tentative)

Start Date 
(Tentative) Completion Date

Tiger J Singh (place 6 
portables (Starfleet))

from 
Alexander's Jun-10-11 Jul-14-11 Jul-18-Aug-22 Jun-08-11 drwg ready for tender

Tom Thompson PS 
(place 1 portable 
(Starfleet))

from Mohawk zoning Jul-04-11 Jul-07-11 Aug-04-11 Jul-18-Aug-22 Jun-08-11 drwg ready for tender

White Oaks SS SOUTH 
(place 2 portables 
(Starfleet))

new lease
site 

alteration 
Jun-10-11

Jul-06-11 Jun-10-11 Aug-03-11 Jul-18-Aug-22
Jun-08-11 drwg ready for tender / Jul-20-11 advised 
BJC 4 of original 6 portables are going to North 
campus.  Sept 27 Occupiable

White Oaks SS 
NORTH (place 4 
portables (Starfleet))

new lease
site 

alteration 
Aug-4-11

Aug-12-11 Aug-04-11 Aug-31-11 Oct-06-11

Jul-20-11 decided to place 4 of 6 portables assigned to 
WOSS-sout to WOSS-north to avoid costly installation 
of roads & hydrants / Jul-22-11 site plan drwg received 
from HDSB.  All 4 portables are currently being 
wired.  Fire alarm and ESA are being scheduled 
for the near future and occupancy/final inspection 
witll follow shortly after that . 
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 Report Number:  11150 
 Date:  October 5, 2011 

INCIDENTAL INFORMATION 
TO: The Chair and Members of the  
 Halton District School Board  
 
FROM: Administrative Council 
 
RE:    Preventative Maintenance Inspections of Portable Classrooms – No. 72 

 
 
Rationale: 
Attached is a copy of the findings from the June 2011 – July 2011 inspection of portable classrooms.   
 
Decommissioning Consulting Services Limited (DCS) provides this inspection service to the Board 
under contract.  In addition to the inspections, DCS recommends and supervises remedial work where 
required. 
 

SUMMARY OF CONDITIONS OBSERVED 
 

  
CONDITION  

INSPECTION 
ROUND No. of Portables 

Inspected 

Mould 
Confirmed by 

Laboratory 
Analysis 

 

Moisture & 
Suspect Mould

Suspect Mould 
Only Moisture Only Total 

Incidents(1)

No. 67 244 0 0 0 0 0 
No. 68 243 0 0 0 0 0 
No. 69 249 0 0 0 4 4 
No. 70 249 0 2 1 3 6 
No. 71 249 0 1 0 0 1 

No. 72 251 0 0 2 0 2 
 
Note (1) - more than one condition may be reported in a portable. 
 
 
 
Respectfully submitted, 

 

 

 
 
 
__________________________________________ ___________________________________________ 
Gerry Cullen David Euale 
Superintendent of Facility Services Director of Education  
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TABLE 1
PORTABLE CLASSROOM PREVENTATIVE MAINTENANCE INSPECTION NO. 72 SUMMARY

School No. Proposed Comments from Round 72 Inspection
HB # of Round 72 DCS Round 73 N.S.M.O.M.O.

Port. Inspect. Date Inspector Inspect. Date (no suspect mould or moisture observed)
Alexander's P.S. HB 006 18 23-Jun-11 D. Kellyman Downspout damaged at top on front right side of portable. 

HB 008 23-Jun-11 D. Kellyman Inspection ports not accessible at time of Inspection due to presence/storage of materials, equipment and/or furniture.

HB 024 23-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 028 23-Jun-11 D. Kellyman Caulking degraded at windows, door and air exchanger vent. 
HB 032 23-Jun-11 D. Kellyman Caulking degraded at windows. 
HB 039 22-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 041 22-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 051 23-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 063 22-Jun-11 D. Kellyman Caulking degraded at left window. Corner flashing damaged at rear left side of portable. Hole (4") in drywall on left 

side of door above baseboard. 
HB 066 22-Jun-11 D. Kellyman Ceiling grid damaged on east side of portable. Vinyl floor tiles (5) damaged throughout portable. 
HB 071 22-Jun-11 D. Kellyman Wood frame degraded on left window. Vinyl floor tiles (~10) damaged throughout portable. 
HB 095 23-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 100 22-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 109 22-Jun-11 D. Kellyman Caulking degraded at windows, door and light above door. Holes in corner flashing on rear left side of portable. 

HB 113 23-Jun-11 D. Kellyman Caulking degraded at door.
HB 116 22-Jun-11 D. Kellyman Caulking degraded at door. Holes in corner flashing at rear left side of portable. 
HB 126 23-Jun-11 D. Kellyman Caulking missing at air exchanger vent. Vinyl floor tiles (~4) missing and/or damaged throughout portable. 
HB 187 23-Jun-11 D. Kellyman Downspout detached at rear right side of portable. Vinyl floor tile  missing and/or damaged at doorway. 

C.H. Norton P.S. HB 046 4 16-Jun-11 R. Farnsworth Caulking degraded at door and window. Inspection ports not accessible at time of Inspection due to presence/storage of 
materials, equipment and/or furniture.

HB 105 16-Jun-11 R. Farnsworth N.S.M.O.M.O. 
HB 148 16-Jun-11 R. Farnsworth N.S.M.O.M.O. 
HB 206 16-Jun-11 R. Farnsworth Caulking degraded at downspout at front of portable.  Caulking missing at door.

John T. Tuck P.S. HB 157 1 28-Jun-11 R. Farnsworth Caulking degraded at door. Bees nest on right side of portable under wood fascia.
J.W. Singleton HB 003 4 17-Aug-11 R. Farnsworth N.S.M.O.M.O. 
Education Centre HB 117 17-Aug-11 R. Farnsworth N.S.M.O.M.O. 

HB 118 17-Aug-11 R. Farnsworth N.S.M.O.M.O. 
HB 119 17-Aug-11 R. Farnsworth N.S.M.O.M.O. 

L.B. Pearson H.S. RM 179 A/B 12 16-Jun-11 D. Kellyman Caulking degraded at air exchanger vent. Inspection ports not accessible at time of Inspection due to presence/storage 
of materials, equipment and/or furniture.

RM 180 16-Jun-11 D. Kellyman Downspout detached on north side of port-a-pack. Ceiling tile damaged above blackboard. 
RM 181 16-Jun-11 D. Kellyman N.S.M.O.M.O. 
RM 182 16-Jun-11 D. Kellyman Eavestrough damaged on east side of port-a-pack. 
RM 183 16-Jun-11 D. Kellyman N.S.M.O.M.O. 
RM 184 16-Jun-11 D. Kellyman N.S.M.O.M.O. 

PM Inspection Schedule
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TABLE 1
PORTABLE CLASSROOM PREVENTATIVE MAINTENANCE INSPECTION NO. 72 SUMMARY

School No. Proposed Comments from Round 72 Inspection
HB # of Round 72 DCS Round 73 N.S.M.O.M.O.

Port. Inspect. Date Inspector Inspect. Date (no suspect mould or moisture observed)

PM Inspection Schedule

RM 185 16-Jun-11 D. Kellyman N.S.M.O.M.O. 
RM 186 16-Jun-11 D. Kellyman N.S.M.O.M.O. 
RM 187 16-Jun-11 D. Kellyman N.S.M.O.M.O. 
RM 188 16-Jun-11 D. Kellyman N.S.M.O.M.O. 
RM 189 16-Jun-11 D. Kellyman Caulking degraded at windows. 
RM 190 A/B 16-Jun-11 D. Kellyman Caulking degraded at vent. 

M.M. Robinson HB 010 3 27-Jun-11 R. Farnsworth Hole (2") in drywall opposite of door.
H.S. HB 151 27-Jun-11 R. Farnsworth N.S.M.O.M.O.

HB 161 27-Jun-11 R. Farnsworth Caulking degraded at air exchanger vent.
Sir E. MacMillan P.S. HB 017 6 21-Jun-11 R. Farnsworth N.S.M.O.M.O. 

HB 018 21-Jun-11 R. Farnsworth N.S.M.O.M.O. 
HB 019 21-Jun-11 R. Farnsworth Caulking degraded at rear left corner flashing, conduit and air conditioner unit on left side of portable. Inspection ports 

not accessible at time of Inspection due to presence/storage of materials, equipment and/or furniture.

HB 020 21-Jun-11 R. Farnsworth Caulking degraded at windows. 
HB 025 21-Jun-11 R. Farnsworth Caulking degraded at conduit on right side of portable, at air exchanger vent and at both doors. Wood skirt damaged at 

left side of portable. 
HB 165 21-Jun-11 R. Farnsworth Caulking degraded at conduit on right side of portable.

Total Portables: 48 NOTE: Scheduled inspection date subject to change due to availability of manpower and the facility.
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TABLE 1
PORTABLE CLASSROOM PREVENTATIVE MAINTENANCE INSPECTION NO. 72 SUMMARY

School No. PM Inspection Schedule Proposed Comments from Round 72 Inspection
HB # of Round 72 DCS  Round 73 N.S.M.O.M.O.

Port. Inspect. Date Inspector Inspect. Date (no suspect mould or moisture observed)
Bruce T. Lindley P.S. HB 067 2 21-Jun-11 R. Farnsworth Vinyl floor tile damaged adjacent to the wall cabinet. 

HB 143 21-Jun-11 R. Farnsworth Caulking degraded at air exchanger vent and conduit on right side of portable. Inspection ports not accessible at time of 
Inspection due to presence/storage of materials, equipment and/or furniture.

Central P.S. HB 069 1 22-Jun-11 R. Farnsworth Caulking degraded at air exchanger vent and conduit on right side of portable. Hole (3") in drywall to the right of the wall 
cabinet. Inspection ports not accessible at time of Inspection due to presence/storage of materials, equipment and/or 
furniture.

Clarksdale P.S. HB 096 5 16-Jun-11 J. Cole Screws missing from metal cladding at right end of portable. Metal strapping loose on window frame. Rodent droppings 
HB 128 16-Jun-11 J. Cole Caulking degraded at both windows and air exchanger vent. Screws missing from metal cladding near door. Vinyl floor 

tiles (~5) damaged near door and centre seam of portable. Interior caulking degraded at window by door. 
HBL 05 16-Jun-11 J. Cole N.S.M.O.M.O.
HBL 06 16-Jun-11 J. Cole Hole (1") in metal cladding at left end of portable. Downspout damaged at top and bottom at front of portable. Gap in 

vapour barrier and insulation in ceiling space at left end of portable. 
HBL 07 16-Jun-11 J. Cole Screws missing from metal cladding at right end of portable. Caulking degraded at conduit and air exchanger vent. 

Florence Meares P.S. HB 064 4 17-Jun-11 R. Farnsworth Caulking degraded at air exchanger vent. Caulking missing at door.
HB 139 17-Jun-11 R. Farnsworth N.S.M.O.M.O.
HB 156 17-Jun-11 R. Farnsworth N.S.M.O.M.O.
HB 169 17-Jun-11 R. Farnsworth Holes (3-2") in drywall.

Kilbride P.S. HB 074 1 13-Jun-11 D. Kellyman N.S.M.O.M.O.
Mohawk Gardens 
P.S.

HB 053 2 21-Jun-11 R. Farnsworth Caulking degraded at conduit on right side of portable. Inspection ports not accessible at time of Inspection due to 
presence/storage of materials, equipment and/or furniture.

HB 125 21-Jun-11 R. Farnsworth Minor suspect mould observed on exterior wood base of air conditioning unit on left side of portable. Holes in exterior 
corner flashing on all four sides of portable. Caulking missing on conduit on right side of portable.  Inspection ports not 
accessible at time of Inspection due to presence/storage of materials, equipment and/or furniture.

Orchard Park P.S. HB 037 12 28-Jun-11 R. Farnsworth Caulking missing at conduit on right side or portable. 
HB 040 28-Jun-11 R. Farnsworth Hole (1") in drywall to the right of the shoe stand. Inspection ports not accessible at time of Inspection due to 

presence/storage of materials, equipment and/or furniture.
HB 068 28-Jun-11 R. Farnsworth Caulking missing at vent. Vinyl floor tiles (7) damaged and/or missing near centre seam of portable. 
HB 085 28-Jun-11 R. Farnsworth Caulking degraded at door. 
HB 086 28-Jun-11 R. Farnsworth Caulking degraded at door. Holes in metal cladding to left of door. 
HB 087 28-Jun-11 R. Farnsworth Caulking degraded at air exchanger vent. 
HB 098 28-Jun-11 R. Farnsworth Caulking missing at conduit on left side of portable. 
HB 167 28-Jun-11 R. Farnsworth Vinyl floor tiles (2) damaged and/or missing. Inspection ports not accessible at time of Inspection due to presence/storage 

of materials, equipment and/or furniture.
HB 168 28-Jun-11 R. Farnsworth Caulking degraded at door. Inspection ports not accessible at time of Inspection due to presence/storage of materials, 

equipment and/or furniture.
HB 170 28-Jun-11 R. Farnsworth Holes in metal cladding at left corner of portable. 
HBL 01 28-Jun-11 R. Farnsworth N.S.M.O.M.O.
HBL 02 28-Jun-11 R. Farnsworth N.S.M.O.M.O. 
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TABLE 1
PORTABLE CLASSROOM PREVENTATIVE MAINTENANCE INSPECTION NO. 72 SUMMARY

School No. PM Inspection Schedule Proposed Comments from Round 72 Inspection
HB # of Round 72 DCS  Round 73 N.S.M.O.M.O.

Port. Inspect. Date Inspector Inspect. Date (no suspect mould or moisture observed)
Pauline Johnson P.S. HB 102 1 22-Jun-11 R. Farnsworth Caulking degraded at door. Downspout detached at rear left side of portable.

Rolling Meadows HB 140 3 16-Jun-11 J. Cole Skirt damaged on both ends of portable. 
P.S. HB 147 16-Jun-11 J. Cole Wood fascia damaged at left end of portable. Metal cladding damaged  at left end of portable. Skirt damaged at front of 

portable. Inspection ports not accessible at time of Inspection due to presence/storage of materials, equipment and/or 
furniture.

HB 166 16-Jun-11 J. Cole Caulking degraded at windows. Section (3') of wood fascia missing on right side of portable. 
Tom Thompson HB 012 4 17-Aug-11 R. Farnsworth Section (1') of  metal flashing missing in middle of left side of portable.  
P.S. HB 031 17-Aug-11 R. Farnsworth Inspection ports not accessible at time of Inspection due to presence/storage of materials, equipment and/or furniture.

HB 124 17-Aug-11 R. Farnsworth N.S.M.O.M.O. 
HB 141 17-Aug-11 R. Farnsworth N.S.M.O.M.O. 

Total Portables: 35 NOTE: Scheduled inspection date subject to change due to availability of manpower and the facility.
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TABLE 1
PORTABLE CLASSROOM PREVENTATIVE MAINTENANCE INSPECTION NO. 72 SUMMARY

School No. PM Inspection Schedule Proposed Comments from Round 72 Inspection
HB # of Round 72 DCS Round 73 N.S.M.O.M.O.

Port. Inspect. Date Inspector Inspect. Date (no suspect mould or moisture observed)
Bruce Trail P.S. HB 062 10 14-Jun-11 D. Kellyman Caulking degraded around door. Hole in metal cladding adjacent to door. 

HB 075 14-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 103 14-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 110 14-Jun-11 D. Kellyman Caulking degraded around door. Bird droppings and nest observed at C-4.
HB 114 14-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 115 14-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 142 14-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 146 14-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 149 14-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 150 14-Jun-11 D. Kellyman N.S.M.O.M.O. 

Chris Hadfield P.S. RM A1 13 14-Jun-11 R. Farnsworth N.S.M.O.M.O. 
RM A2 14-Jun-11 R. Farnsworth Hole (3") in drywall behind door.
RM A3 14-Jun-11 R. Farnsworth N.S.M.O.M.O. 
RM A4 14-Jun-11 R. Farnsworth N.S.M.O.M.O. 
RM A5 14-Jun-11 R. Farnsworth Holes (4-1") in drywall to the right of the door.
RM A6 14-Jun-11 R. Farnsworth N.S.M.O.M.O. 
RM A7 14-Jun-11 R. Farnsworth Hole (3") in drywall behind door.
RM A8 14-Jun-11 R. Farnsworth N.S.M.O.M.O. 
RM A9 14-Jun-11 R. Farnsworth N.S.M.O.M.O. 
RM A10 14-Jun-11 R. Farnsworth N.S.M.O.M.O. 
RM A11 14-Jun-11 R. Farnsworth N.S.M.O.M.O. 
RM A12 14-Jun-11 R. Farnsworth Hole (8") in drywall at entrance to washroom.
RM A13 14-Jun-11 R. Farnsworth N.S.M.O.M.O. 

E.W. Foster P.S. HB 038 10 16-Jun-11 R. Farnsworth Caulking degraded at conduit on right side of portable.
HB 056 16-Jun-11 R. Farnsworth N.S.M.O.M.O. 
HB 057 16-Jun-11 R. Farnsworth N.S.M.O.M.O. 
HB 090 16-Jun-11 R. Farnsworth N.S.M.O.M.O. 
HB 091 16-Jun-11 R. Farnsworth Caulking missing at air conditioning conduit. Caulking degraded at door and windows. 
HB 129 16-Jun-11 R. Farnsworth Downspout detached at rear right side of portable. 
HB 160 16-Jun-11 R. Farnsworth Section of metal flashing missing at middle of right side of  portable. Stained ceiling tile observed to the right of the centre 

beam (new). 
HB 180 16-Jun-11 R. Farnsworth  Inspection ports not accessible at time of Inspection due to presence/storage of materials, equipment and/or furniture.

HB 189 16-Jun-11 R. Farnsworth Section (3`) of baseboard pulled away from wall opposite of door. Floor tiles (~16) damaged along wall. Hole (2") in 
drywall to the left of the door. 

HB 203 16-Jun-11 R. Farnsworth Caulking degraded at air exchanger vent and window. Holes in metal cladding to the right of the door and left corner of 
portable. 
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TABLE 1
PORTABLE CLASSROOM PREVENTATIVE MAINTENANCE INSPECTION NO. 72 SUMMARY

School No. PM Inspection Schedule Proposed Comments from Round 72 Inspection
HB # of Round 72 DCS Round 73 N.S.M.O.M.O.

Port. Inspect. Date Inspector Inspect. Date (no suspect mould or moisture observed)
Glen Williams P.S. HB 178 2 15-Jun-11 D. Kellyman N.S.M.O.M.O. 

HB 184 15-Jun-11 D. Kellyman Inspection ports not accessible at time of Inspection due to presence/storage of materials, equipment and/or furniture.

Hawthorne Village HB 013 8 13-Jun-11 D. Kellyman Downspout detached on rear right side of portable.
P.S. HB 034 13-Jun-11 D. Kellyman N.S.M.O.M.O. 

HB 035 13-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 036 13-Jun-11 D. Kellyman Caulking degraded at door and air exchanger vent. 
HB 081 13-Jun-11 D. Kellyman Downspout detached on non-window side of portable.
HB 082 13-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 083 13-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 155 13-Jun-11 D. Kellyman Caulking degraded at windows and air exchanger vent.

J.M. Denyes P.S. HB 009 5 17-Jun-11 R. Farnsworth N.S.M.O.M.O. 
HB 093 17-Jun-11 R. Farnsworth Caulking degraded at windows, door and air exchanger vent. Ceiling tile grid damaged above left side of white board. 

Section (~2`)of baseboard missing from wall to the left of white board. 
HB 136 17-Jun-11 R. Farnsworth Caulking degraded at door, windows, and air exchanger vent. Section (~17') of baseboard and vinyl floor tile (~17) 

missing under blackboard due to shelving removal. 
HB 154 17-Jun-11 R. Farnsworth Caulking degraded at windows and door. Vinyl floor tiles (2) damaged beneath right window.
HB 162 17-Jun-11 R. Farnsworth Caulking degraded at conduit on right side of portable. Hole (2") in drywall to the right of the door. 

Martin Street P.S. HB 152 1 21-Jun-11 R. Farnsworth Minor suspect mould observed on drywall above air exchanger.  No moisture observed. 
McKenzie-Smith 
Bennett P.S.

HB 127 1 14-Jun-11 D. Kellyman N.S.M.O.M.O. 

Milton District H.S. HB 001 4 14-Jun-11 R. Farnsworth Caulking degraded at conduit on left side of portable. Downspout damaged at bottom on rear left side of portable. 
Inspection ports not accessible at time of Inspection due to presence/storage of materials, equipment and/or furniture.

HBL 13 14-Jun-11 R. Farnsworth Holes in front left corner flashing. 
HBL 14 14-Jun-11 R. Farnsworth N.S.M.O.M.O. 
HBL 15 14-Jun-11 R. Farnsworth Holes in rear left corner flashing.  Hole (1") in metal cladding adjacent to rear downspout. 

P.L. Robertson P.S. HB 004 6 15-Jun-11 R. Farnsworth Caulking degraded at air exchanger vent. 
HB 016 15-Jun-11 R. Farnsworth Section (~4') of fascia missing from north side of portable. Caulking degraded at door. Holes in metal cladding on left side 

of door. 
HB 021 15-Jun-11 R. Farnsworth Caulking degraded at air exchanger vent. Stained ceiling tile observed near the door (new). 
HB 022 15-Jun-11 R. Farnsworth Caulking degraded at door. Downspout detached on front right side of portable. Section (~2') of baseboard missing from 

wall to the left of the white board. Section of door frame pulled away from door. 
HB 027 15-Jun-11 R. Farnsworth Caulking degraded at door.
HB 030 15-Jun-11 R. Farnsworth Downspout detached at front right side of portable. 

Park P.S. HB 048 1 15-Jun-11 D. Kellyman N.S.M.O.M.O. 
Sam Sherratt P.S. HB 045 3 15-Jun-11 R. Farnsworth Metal flashing missing at centre seam of portable. Caulking degraded at windows and air exchanger vent. 

HB 173 15-Jun-11 R. Farnsworth Caulking degraded at door, air exchanger vent and downspout. Vinyl floor tiles (2) damaged opposite door. 
HB 174 15-Jun-11 R. Farnsworth Caulking degraded at door. Hole (~2") in drywall on right side of door.

Silver Creek P.S. HB 029 2 15-Jun-11 D. Kellyman Caulking degraded at door. Vinyl floor tile damaged at doorway. 

 701016-000 - August 2011 NORTH 2



TABLE 1
PORTABLE CLASSROOM PREVENTATIVE MAINTENANCE INSPECTION NO. 72 SUMMARY

School No. PM Inspection Schedule Proposed Comments from Round 72 Inspection
HB # of Round 72 DCS Round 73 N.S.M.O.M.O.

Port. Inspect. Date Inspector Inspect. Date (no suspect mould or moisture observed)
HB 033 15-Jun-11 D. Kellyman N.S.M.O.M.O. 

Stewarttown P.S. HB 005 4 15-Jun-11 D. Kellyman Caulking degraded at windows and door. Rodent droppings observed in IP-IV. 
HB 089 15-Jun-11 D. Kellyman Downspout damaged on rear right side of portable. Vinyl floor tiles (~15) damaged throughout portable. Rodent droppings 

observed at C-1, C-2, C-3, C-4 and C-5.
HB 094 15-Jun-11 D. Kellyman Caulking degraded at windows. 
HB 144 15-Jun-11 D. Kellyman N.S.M.O.M.O. 

W.I. Dick M.S. HB 002 3 16-Jun-11 R. Farnsworth N.S.M.O.M.O. 
HB 007 16-Jun-11 R. Farnsworth N.S.M.O.M.O. 
HB 183 16-Jun-11 R. Farnsworth Skirt damaged at rear of portable.  Caulking degraded at air exchanger vent. 

Total Portables: 73 NOTE: Scheduled inspection date subject to change due to availability of manpower and the facility.
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TABLE 1
PORTABLE CLASSROOM PREVENTATIVE MAINTENANCE INSPECTION NO. 72 SUMMARY

School No. PM Inspection Schedule Proposed Comments from Round 72 Inspection
HB # of Round 72 DCS Round 73 N.S.M.O.M.O.

Port. Inspect. Date Inspector Inspect. Date (no suspect mould or moisture observed)
Abbey Park H.S. HB 015 12 11-Jul-11 D. Kellyman Caulking degraded at door. 

HB 059 11-Jul-11 D. Kellyman N.S.M.O.M.O. 
HB 108 11-Jul-11 D. Kellyman N.S.M.O.M.O. 

HB 122 11-Jul-11 D. Kellyman N.S.M.O.M.O. 
HB 163 11-Jul-11 D. Kellyman N.S.M.O.M.O. 
HB 164 11-Jul-11 D. Kellyman N.S.M.O.M.O. 
HB 179 11-Jul-11 D. Kellyman N.S.M.O.M.O. 
HB 196 11-Jul-11 D. Kellyman N.S.M.O.M.O. 
HB 199 11-Jul-11 D. Kellyman N.S.M.O.M.O. 
HB 200 11-Jul-11 D. Kellyman N.S.M.O.M.O. 
HB 207 11-Jul-11 D. Kellyman N.S.M.O.M.O. 
HB 208 11-Jul-11 D. Kellyman N.S.M.O.M.O. 

Chisholm P.S. HB 104 2 27-Jul-11 D. Kellyman Minor deficiencies observed related to portable relocation activities.
HB 159 27-Jul-11 D. Kellyman Minor deficiencies observed related to portable relocation activities.

E.J. James P.S. HB 111 3 27-Jul-11 D. Kellyman Birds nest observed at C-2, C-3, and C-4. 
HB 121 27-Jul-11 D. Kellyman N.S.M.O.M.O. 
HBL 09 27-Jul-11 D. Kellyman N.S.M.O.M.O. 

Falgarwood P.S. HB 061 1 18-Aug-11 D. Kellyman N.S.M.O.M.O. 
Iroquois Ridge H.S. HB 070 4 18-Aug-11 D. Kellyman N.S.M.O.M.O. 

HB 099 18-Aug-11 D. Kellyman N.S.M.O.M.O. 
HB 176 18-Aug-11 D. Kellyman N.S.M.O.M.O. 
HB 209 18-Aug-11 D. Kellyman N.S.M.O.M.O. 

Joshua Creek P.S. HB 011 2 18-Aug-11 D. Kellyman N.S.M.O.M.O. 
HB 077 18-Aug-11 D. Kellyman Downspout detached at front of portable. Hole (2") in drywall on left side of door. 

Oakville Trafalgar RM 190 7 27-Jul-11 D. Kellyman N.S.M.O.M.O. 
H.S. (Portable RM 191 27-Jul-11 D. Kellyman N.S.M.O.M.O. 
Relocatable) RM 192 27-Jul-11 D. Kellyman N.S.M.O.M.O. 

RM 193 27-Jul-11 D. Kellyman N.S.M.O.M.O. 
RM 194 27-Jul-11 D. Kellyman Hole (2") in drywall on left side of door. 
RM 198 27-Jul-11 D. Kellyman N.S.M.O.M.O. 
RM 199 27-Jul-11 D. Kellyman Inspection ports not accessible at time of Inspection due to presence/storage of materials, equipment and/or furniture.

Post's Corners P.S. HB 065 6 27-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 072 27-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 073 27-Jun-11 D. Kellyman Hole (1") in drywall under chalkboard. 
HB 133 27-Jun-11 D. Kellyman Caulking missing at air exchanger vent. Holes in metal cladding on left side of portable. 
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TABLE 1
PORTABLE CLASSROOM PREVENTATIVE MAINTENANCE INSPECTION NO. 72 SUMMARY

School No. PM Inspection Schedule Proposed Comments from Round 72 Inspection
HB # of Round 72 DCS Round 73 N.S.M.O.M.O.

Port. Inspect. Date Inspector Inspect. Date (no suspect mould or moisture observed)
HB 134 27-Jun-11 D. Kellyman N.S.M.O.M.O. 

HB 177 27-Jun-11 D. Kellyman Caulking missing at air exchanger vent. Hole (4") in drywall under second window from door.
Total Portables: 37 NOTE: Scheduled inspection date subject to change due to availability of manpower and the facility.
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TABLE 1
PORTABLE CLASSROOM PREVENTATIVE MAINTENANCE INSPECTION NO. 72 SUMMARY

School No. PM Inspection Schedule Proposed Comments from Round 72 Inspection
HB # of Round 72 DCS Round 73 N.S.M.O.M.O.

Port. Inspect. Date Inspector Inspect. Date (no suspect mould or moisture observed)
Captain R. Wilson HB 014 2 28-Jun-11 D. Kellyman Holes in corner flashing at rear left side of portable. 
P.S. HB 135 28-Jun-11 D. Kellyman Caulking missing at air exchanger and conduit on right side of portable. 
Emily Carr P.S. HB 084 2 28-Jun-11 D. Kellyman N.S.M.O.M.O. 

HBL 08 28-Jun-11 D. Kellyman N.S.M.O.M.O. 
Forest Trail P.S. HB 026 15 17-Aug-11 J. Cole Caulking missing and/or degraded on right side of door. 

HB 044 17-Aug-11 J. Cole Screws missing from metal cladding at front right corner flashing.
HB 047 16-Aug-11 J. Cole N.S.M.O.M.O. 
HB 049 16-Aug-11 J. Cole N.S.M.O.M.O. 
HB 050 16-Aug-11 J. Cole Stained ceiling tile observed at centre of portable (new). 
HB 052 16-Aug-11 J. Cole Screws missing from metal cladding on front side of portable. 
HB 054 16-Aug-11 J. Cole Caulking degraded at air exchanger vent. 
HB 058 16-Aug-11 J. Cole Holes (2-1") in metal cladding at right end of portable. Section (1') of drywall damaged below window. 
HB 076 16-Aug-11 J. Cole N.S.M.O.M.O. 
HB 088 17-Aug-11 J. Cole Screws missing from metal cladding on left side of portable. 
HB 101 17-Aug-11 J. Cole N.S.M.O.M.O. 
HB 106 17-Aug-11 J. Cole Gap in edge flashing at right end of portable. Screws missing from metal cladding at rear of portable. 
HB 195 17-Aug-11 J. Cole N.S.M.O.M.O. 
HB 202 17-Aug-11 J. Cole Hole (1") in metal fascia on left end of portable. Caulking degraded at door. Downspout detached at rear right corner 

of portable. 
HB 204 17-Aug-11 J. Cole N.S.M.O.M.O. 

Pine Grove P.S. HB 043 8 14-Jul-11 D. Kellyman N.S.M.O.M.O.
HB 097 14-Jul-11 D. Kellyman N.S.M.O.M.O.
HB 123 14-Jul-11 D. Kellyman Caulking degraded at conduit.
HB 130 14-Jul-11 D. Kellyman Holes in metal cladding on all four side of portable. 
HB 131 14-Jul-11 D. Kellyman Caulking degraded at conduit and air exchanger vent. Holes in metal cladding on front and right sides of portable. 

HB 158 14-Jul-11 D. Kellyman Hole (2") in metal cladding on right side of portable. 
HB 171 14-Jul-11 D. Kellyman Holes in metal cladding adjacent to railing. 
HB 175 14-Jul-11 D. Kellyman Holes in metal cladding on all four side of portable. 

Sunningdale P.S. HB 092 6 27-Jun-11 D. Kellyman Caulking degraded at air exchanger vent and door. Downspout detached at front of portable. 
HB 120 27-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 132 27-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 137 27-Jun-11 D. Kellyman Holes in corner flashing on right side of portable. 
HB 145 27-Jun-11 D. Kellyman Holes in corner flashing on rear right side of portable. 
HB 172 27-Jun-11 D. Kellyman Holes in corner flashing on left side of portable. Inspection ports not accessible at time of Inspection due to 

presence/storage of materials, equipment and/or furniture.
W.H. Morden P.S. HB 055 2 14-Jul-11 D. Kellyman Caulking degraded at air exchanger vent and left window. Flashing damaged at rear left side of portable. Hole (2") in 

metal cladding at left side of portable. Downspout missing at rear of portable. 
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TABLE 1
PORTABLE CLASSROOM PREVENTATIVE MAINTENANCE INSPECTION NO. 72 SUMMARY

School No. PM Inspection Schedule Proposed Comments from Round 72 Inspection
HB # of Round 72 DCS Round 73 N.S.M.O.M.O.

Port. Inspect. Date Inspector Inspect. Date (no suspect mould or moisture observed)
HB 138 14-Jul-11 D. Kellyman N.S.M.O.M.O. 

West Oak P.S. RM 1 10 28-Jun-11 D. Kellyman Caulking degraded at windows.
RM 2 28-Jun-11 D. Kellyman Caulking degraded  at windows. Inspection ports not accessible at time of Inspection due to presence/storage of 

materials, equipment and/or furniture.
RM 3 28-Jun-11 D. Kellyman Caulking degraded at windows. Inspection ports not accessible at time of Inspection due to presence/storage of 

materials, equipment and/or furniture.
RM 4 28-Jun-11 D. Kellyman Caulking degraded at windows.
RM 5 28-Jun-11 D. Kellyman Caulking degraded at windows. Inspection ports not accessible at time of Inspection due to presence/storage of 

materials, equipment and/or furniture.
RM 6 28-Jun-11 D. Kellyman N.S.M.O.M.O. 
Work Room 28-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 079 28-Jun-11 D. Kellyman Caulking degraded at air exchanger vent on right side of portable. 
HB 080 28-Jun-11 D. Kellyman N.S.M.O.M.O. 
HB 107 28-Jun-11 D. Kellyman N.S.M.O.M.O. 

White Oaks S.S. (N.) HB 060 1 18-Aug-11 D. Kellyman Caulking degraded at window.
White Oaks S.S. (S.) HB 023 12 23-Aug-11 J. Cole Screws missing in metal cladding at right end of portable. 

HB 042 23-Aug-11 J. Cole Screws missing in metal cladding at left end of portable. 
HB 078 23-Aug-11 J. Cole N.S.M.O.M.O.  
HB 112 23-Aug-11 J. Cole N.S.M.O.M.O. 
HB 153 23-Aug-11 J. Cole N.S.M.O.M.O.  
HB 201 23-Aug-11 J. Cole N.S.M.O.M.O. 
HB 205 23-Aug-11 J. Cole N.S.M.O.M.O.  
HBL 16 23-Aug-11 J. Cole N.S.M.O.M.O.  
HBL 17 23-Aug-11 J. Cole N.S.M.O.M.O.  
HBL 18 23-Aug-11 J. Cole N.S.M.O.M.O.  
1216 23-Aug-11 J. Cole N.S.M.O.M.O.  
1228 23-Aug-11 J. Cole N.S.M.O.M.O.  

Total Portables: 58 NOTE: Scheduled inspection date subject to change due to availability of manpower and the facility.
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Targeted Evidence-Based Strategies/Actions Resources Professional Learning 
Differentiated Instruction  
Instruction and assessment are differentiated in response to student strengths, needs 
and prior learning – inclusive learning environments. 

• Students are grouped and regrouped, frequently and flexibly, based on their 
readiness to learn a concept, interest in a concept and/or learning preferences in 
working with or thinking about a concept 

• Choices are provided based on prior assessment of student learning, interests 
and/or learning preferences 

• Resources for students are relevant, current, accessible and inclusive (e.g., 
technologies, student learning materials that reflect diverse backgrounds, 
languages and cultures). 

• Scaffolding and Gradual Release model is used to respond to student needs 
 

Curriculum/Instruction/Student learning 
• Students are regularly engaged in higher-order thinking skills and the completion 

of meaningful, respectful open-ended and contextual tasks 
• Resources for students are relevant, current, accessible and inclusive.  A range of 

technologies (e.g., assistive technology to support the needs of all students and 
their learning.) 

• Teachers and students co-create instructional tools 
• Instruction provides relevant and contextualized connections in learning e.g., 

non-fiction reading and writing, real world connections 
• Teaching and learning incorporates 21st century content, global perspectives, 

learning skills, resources and technologies 
• The mathematics learning block involves teaching through the mathematics 

processes using the three-part lesson design (Before, During, After; MATCH 
template- minds on, action, timing, consolidate, homework) 

• Supports for mathematics thinking and representation are available as thinking 
tools (e.g., manipulatives, calculators, internet, computer software, sources of 
data, newspaper, textbooks, picture books) 

 

Board Resources 
• Core resources:  Literacy Place (primary), Literacy In Action (junior), Nelson 

Literacy (intermediate), Envol, Litteratie en Action (4-8) 
• Core resources: Math Makes Sense 
• Multi-Cultural Storytelling Kit 
• Myhdsb.ca – electronic warehouse for all resources 
• Student Service Life Line 
• Lexia Program in every self-contained LD class 
• HDSB Student Profiles 
• Promoting Positive School Climate: A Resource for Halton Schools 
• Developmental Assets Framework 
• Restorative Practices Continuum 
• HDSB resource – Linking core resources and EQAO 
• HDSB – ICT Expectations Document 
• RAZ kids 
• E-Learning courses 
• Growing Success Common Resources available to schools through chatt: 

Electronic folder of resources – 7 one hour workshops for staff meetings, Guide 
to Writing Progress Report, and Conferencing, Guide to Writing Effective Report 
Card Comments 

Ministry Resources 
• Ministry’s Effective Guides (primary, junior) 
• Ministry’s Think Literacy (intermediate) 
• LNS monographs & DVDs 
• EQAO website – teacher resources  
• Edu-Gains Websites – curriculum.org, edugains.ca 
• Student Success Differentiation Educator’s Package (2010) 
• Assistive Technology 
• Learning for All K-12 
• Re-engagement Strategy 
Other published resources available to every school 
• TRIBES – Jeanne Gibbs  
• Let’s Talk Assessment – Damian Cooper 
• Assessment for Learning-Making Classroom Assessment Work – Anne Davies 
• Alternative Curriculum e.g., Carolina, SRA Pilot Projects, A Functional 

Assessment and Curriculum 

• EQAO workshops 
• Great Beginnings and For the Love of Literacy Conference  
• Differentiated Instruction to support Boys Writing achievement and engagement 

Inquiry – Non-fiction reading and writing, Information, Communication 
Technology 

• FI networks 
• LRT – co-planning, co-teaching, collaboratively analyzing student work with 

Kindergarten, Grade one and two teachers – monitoring and planning for 
students not yet achieving the expected goals 

• Literacy coaches(Secondary) working with teachers 
• Growing Success – Assessment for, as and of Learning inservices – school 

leadership teams 
• 7-12 Inquiry Projects 
• School programs staff working in schools planning with administrators, school 

leadership teams and teachers 
• NTIP 
• LRT Professional Learning Network 
• Study Work Study teachers – ongoing collaborative analysis of students at work 

with classroom teachers 
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Pathways 
Data: 
• TTFM 
• Learning Skills and Work Habits – Self Regulation 
• Credit Accumulation 
 
Concerns: 
• Student engagement as reflected TTFM – motivation and interest in the learning and the 

Learning Skill and Work Habits – Initiative 
• Learning Skills trends 
• Student involvement in Setting goals, reflecting on strengths  and needs, interests, planning for improvement – Learning Skills and Work 

Habit – Self-regulation 
• Students not planning to complete high school – 17% 
• Approx. 23 % of students are not on track to graduate as measured by Grade 10 credit accumulation 
 
Theories behind the baseline: 
What factors influence the current state? 
• To what extent are we explicitly teaching Self Regulation. 
• Value placed on learning skills. 
• Knowledge and understanding of what self regulation looks like for students at different ages and 

stages. 
• Understanding of the link between self regulation and achievement. 
• Students’ perception of the relevance in the work they are doing. 
• Contextual learning activities consistently applied in the program planning cycles for learning to 

engage students in making real world connections and greater awareness of careers associated with the 
learning in the classroom. 

• Student engagement in the co-construction of success criteria to promote clarity of the learning goals 
and expectations, improved decision-making and goal setting. 

 
Smart Goals 
 
By June 30. 2012,  
• 79% of grade 10 students will have accumulated 16 credits by the end of grade 10.  This 

represents a rise of 1.8% from the current 77.2%. 
• 70% of secondary students will indicate that they value school outcomes as measured by 

the TTFM survey.  This represents a rise of 2% from the current 68%. 
• All secondary students will obtain a score of 6/10 on the Tell Them From Me survey 

measure of Relevance. The current score is 5.7/10. 
• 76.5 % of all students from grade 1 through 12 will achieve good or excellent on the Self-

Regulation achievement on the Final Report card.  This represents a rise of 1.9% from 
74.6% 

 
Self-Regulation includes: 
The student 
• sets own individual goals and monitors progress towards achieving them;  
• seeks clarification or assistance when needed;  
• assesses and reflects critically on own strengths, needs, and interests;  
• identifies learning opportunities, choices, and strategies to meet personal needs and 
• achieve goals;  
• perseveres and makes an effort when responding to challenges. 
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Pathways  2011-2012 
                                                    

Plan, Design, and Implementation Strategies 
Targeted Evidence-Based Strategies/Actions 
If we implement the following practices in every school, every classroom, for every student we 
believe we will improve student achievement and engagement.  These actions will improve the 
goals of Literacy, Numeracy, Safety and Well-being and Pathways for every student. 

Resources 
If we use the following resources we will make progress towards the achievement of our 
actions and goals. These resources will support the goals of Literacy, Numeracy, Safety and 
Well-being and Pathways for every student. 

Professional Learning 
If we participate in the following professional learning we will make progress towards the 
achievement of our actions and goals.  These learning opportunities will support the goals of 
Literacy, Numeracy, Safety and Well-being and Pathways for every student. 

Improvement Planning cycles for Student Achievement and Engagement 
School 
(SIP, SSA, DR) includes: 
• Schools use data from previous years SSA (District Review Report if available), 

EQAO and other sources (e.g., Learning Skills Report card data, Credit 
Accumulation, Pass Rates, TTFM) to identify a focus for Pathways 

• Schools with Learning Resource teachers will include reading goals for students 
in grade one and two using PM Benchmark data 

• Each school offering LDC English courses will include and OSSLT provincial 
assessment success target for its cohort of students in LDC English and submit it 
to the Assoc. Director by November 30, 2011 

• Schools respond to the needs of their school through action planning and ongoing 
monitoring of their progress 

• Schools participating in Ministry and/or Board Initiatives include this work in 
their actions/resources and professional learning plan 

Classroom 
• Planning Cycles for Learning (The Teaching Learning Critical Pathway, 

Professional Learning Cycles, Collaborative Inquiries) include – analysis of 
student data/goal setting/actions/ collaborative analysis of student work 
/reflections/ assessment for, as and of learning 

• Electronic School Improvement Planning Handbook available on-line via chatt 
• HDSB Expected Practices 
• SIP/SSA/DR template and examples 
• School Programs and Student Services support staff 
• Building Leadership and Learning Capacity series 
• Principal Learning Networks 
• Learning For All K-12 – Ministry document 
• Ministry monographs, DVD and initiatives – provided to each school Edu-Gains 

Ministry Web-site 
• Math Coaches 
• Literacy Coaches – Secondary 
• Learning Resource Teacher - Primary 
 

School 
• Professional development to support the SIP needs analysis, goals and action 

plans…  How to use the data to drive the SIP goals and actions. 
• Data analysis and Needs assessment in-service for school leadership teams - 

October  
• FOS 3 X throughout the year – SIP discussion groups – evidence sharing 
• DR review PD sessions in November and February 
• Building Leadership and Learning Capacity series 

Presenters:  Mark Prensky, David Booth 
• Principal Learning Teams 
• Administrator mentorship program 
• System leaders co-planning with school leadership teams 
Classroom 
• System Leaders …Co-planning with teacher teams in schools 
• TLCP/Planning Cycles for Learning – respectful, open-ended tasks 
• LRT collaboration with Kindergarten, Grade one and Grade two teachers in 40 

schools 
• Contextual Learning writing projects and program planning 

Assessment and Evaluation  
• Diagnostic data is used to differentiate instruction and plan intervention 
• Learning Goals and Success criteria are co-constructed and used to provide 

ongoing and effective feedback that is timely, constructive, meaningful, specific 
and purposeful and students make connections to the next steps in their 
learning… these tools are used to also engage students in self and peer 
assessments 

• Teacher moderation and/or collaborative analysis of student work informs 
instruction, assessment and program planning decisions 

• Assessment and program planning cycles align with the Achievement Chart 
categories in the Ontario Curriculum 

• Students participate in setting goals and actions for improvement and self-assess 
the achievement of their goals and actions – Self-Regulation, Learning Skill and 
Work Habit 

 

People 
• Instructional Program Leaders, Consultants and Coordinators – School Programs, 

Student Services, Safe Schools, Equity and Inclusion 
• Learning Resource Teachers (K-2), Literacy coaches (secondary) 
• Student Success teachers/teams supporting students and teachers, Grade 7-12 
• Guidance Counselors  
• Special Education Resource Teachers in every school 
• ESL teachers 
• Student Work Study Teachers 
• HMC Youth Settlement Workers 
• ABA facilitators 
• Itinerant teacher teams for each exceptionality 
• School Leadership teams 
• Re-engagement Strategy Counselors 
• Safe Schools Action Team 
• Growing Success Subject councils (Secondary) 

• Networks and Collaborative Inquiries reflect job-embedded professional 
learning and include co-planning contextual learning programs, co-learning, and 
the collaborative analysis of student work to inform next steps to improve student 
achievement and engagement 

• The Teaching Learning Critical Pathway / Planning Cycles for Learning 
include the analysis of student data/goal setting/actions/ collaborative analysis of 
student work /reflections/ assessment for, as and of learning 

• Elementary Contextual Learning Activities Projects (Grades 1,3,5,7, 8) 
• Literacy Lead Collaborative Inquiry (LLCI) 
• Expansion of Specialist High Skills Major programs 
• Pathways Conference 
• Contextual Learning Activity Writing teams – Secondary 
• Student Success Teacher/Team Network 
• School College Work Initiative – Dual Credit Programs 
• Robotics – VEX and FIRST Robotics 
• Skills Olympics 
• Special Education Pathways Program in Life Skills 
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Targeted Evidence-Based Strategies/Actions Resources Professional Learning 
Differentiated Instruction  
Instruction and assessment are differentiated in response to student strengths, needs 
and prior learning – inclusive learning environments. 

• Students are grouped and regrouped, frequently and flexibly, based on their 
readiness to learn a concept, interest in a concept and/or learning preferences in 
working with or thinking about a concept 

• Choices are provided based on prior assessment of student learning, interests 
and/or learning preferences 

• Resources for students are relevant, current, accessible and inclusive (e.g., 
technologies, student learning materials that reflect diverse backgrounds, 
languages and cultures). 

• Scaffolding and Gradual Release model is used to respond to student needs 
 

Curriculum/Instruction/Student learning 
• Students are regularly engaged in higher-order thinking skills and the completion 

of meaningful, respectful open-ended and contextual tasks 
• Resources for students are relevant, current, accessible and inclusive.  A range of 

technologies (e.g., assistive technology to support the needs of all students and 
their learning.) 

• Teachers and students co-create instructional tools 
• Instruction provides relevant and contextualized connections in learning e.g., 

non-fiction reading and writing, real world connections 
• Teaching and learning incorporates 21st century content, global perspectives, 

learning skills, resources and technologies 
• The mathematics learning block involves teaching through the mathematics 

processes using the three-part lesson design (Before, During, After; MATCH 
template- minds on, action, timing, consolidate, homework) 

• Supports for mathematics thinking and representation are available as thinking 
tools (e.g., manipulatives, calculators, internet, computer software, sources of 
data, newspaper, textbooks, picture books) 

 

Board Resources 
• Pathways Planner – My blueprint.ca – School to Career 
• HIEC partnership – e.g., The Real Game, Career presentations 
• Contextual Learning Activities 
• Core resources:  Literacy Place (primary), Literacy In Action (junior), Nelson 

Literacy (intermediate), Envol, Litteratie en Action (4-8) 
• Core resources: Math Makes Sense 
• Multi-Cultural Storytelling Kit 
• Myhdsb.ca – electronic warehouse for all resources 
• Student Service Life Line 
• Lexia Program in every self-contained LD class 
• HDSB Student Profiles 
• Promoting Positive School Climate: A Resource for Halton Schools 
• HDSB resource – Linking core resources and EQAO 
• HDSB – ICT Expectations Document 
• E-Learning courses 
• Growing Success Common Resources available to schools through chatt: 

Electronic folder of resources – 7 one hour workshops for staff meetings, Guide 
to Writing Progress Report, and Conferencing, Guide to Writing Effective Report 
Card Comments 

Ministry Resources 
• Choices into Action 
• Ministry’s Effective Guides (primary, junior) 
• Ministry’s Think Literacy (intermediate) 
• LNS monographs & DVDs 
• EQAO website – teacher resources  
• Edu-Gains Websites – curriculum.org, edugains.ca 
• Student Success Differentiation Educator’s Package (2010) 
• Assistive Technology 
• Learning for All K-12 
• Re-engagement Strategy 
Other published resources available to every school 
• Let’s Talk Assessment – Damian Cooper 
• Assessment for Learning-Making Classroom Assessment Work – Anne Davies 
• TRIBES – Jeanne Gibbs  
• Alternative Curriculum e.g., Carolina, SRA Pilot Projects, A Functional 

Assessment and Curriculum 

• OFIP/SIM Networks  
• PMB & DRA workshops EQAO workshops 
• Great Beginnings and For the Love of Literacy Conference  
• Differentiated Instruction to support Boys Writing achievement and engagement 

Inquiry – Non-fiction reading and writing, Information, Communication 
Technology 

• FI networks 
• LRT – co-planning, co-teaching, collaboratively analyzing student work with 

Kindergarten, Grade one and two teachers – monitoring and planning for 
students not yet achieving the expected goals 

• Literacy coaches (Secondary) working with teachers 
• Growing Success – Assessment for, as and of Learning in-services – focus on 

student knowing themselves as learners and building self-efficacy 
• 7-12 Inquiry Projects 
• School programs staff working in schools planning with administrators, school 

leadership teams and teachers – co-planning contextual unit/lesson plans 
• NTIP 
• LRT Professional Learning Network 
• Study Work Study teachers – ongoing collaborative analysis of students at work 

with classroom teachers 
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Board Improvement Plan 2011-2012 

Community Engagement 
If we engage our community partners in supporting our plans we will 
make progress to the achievement of our actions and goals. 

Monitoring 
If we engage in ongoing assessment and monitoring of our 
actions and goals we will improve students achievement and 
engagement.  Monitoring our goals and actions will support 
the goals of Literacy, Numeracy, Safety and Well-being and 
Pathways for every student. 

 
Epstein’s six types of engagement are included in the SIP: parenting, 
communicating, volunteering, learning at home, decision making and 
collaborating with community. 
Communicating 
• SIP plans are shared with School Councils 
• SIP goals and actions are reflected in home communications such as 

school newsletters, program nights, visual hall displays, school 
websites etc. 

• SEAC consultation 
• Websites: Board/School /Classroom, School to Career, Ontario 

Youth Apprentice, MyBlueprint Education planner 
• Pathways Parent Information nights 
• Parent/student/Teacher interview/Conferences 
• Program nights, Family Math/Literacy nights 
• Growing Success Parent communication e.g., “How to Read this 

Progress Report Card” Brochure 
• Ministry parent handbook for Growing Success – 20 languages 
• Interpreters available upon request 
• Transitions into school opportunities e.g., Kindergarten orientations 
• Student Agendas 
Volunteering 
• Community volunteers are used effectively to support BIP/SIP goals 

and actions 
• Community volunteers working with VEX, First Robotics, Skills 

Olympics etc. 
Learning At Home 
• Learning opportunities, resources and supports are provided to help 

parents support student learning, and have productive parent-
teacher-student conversations 

• Homework 
• Homework Help Line 
• LINK (Learn, Interface, Network & Knowledge) 
• Ministry Websites 
Decision Making 
• Parent surveys are used in the data analysis and needs assessment if 

available 
• Special Education on-line parent Survey 
Collaborating with Community  
• Newcomer centers - partnership with Halton Multicultural Center 

and Youth Settlement Workers 
• Cultural brokers to support families and schools 
• HDSB bullying prevention brochure 
• Halton Partners in Safe Schools – Halton Regional Police 
• Special Education Community consultation evening 
• ESL and IEP inservices for parents 
• Pathways information evenings 
• Parent Involvement Committee (PIC) conference 
• Halton Learning Foundation 
• Our Kids Network 
• Collaboration with local mental health agencies (SSLI) 
 

 

• Superintendent of Schools visits … School Improvement 
Plan and evidence of action discussions e.g., Staff 
meeting/PD agendas, student work, walk throughs 

• FOS principal discussion and feedback – Sharing of goals, 
actions and ways of monitoring the work 

• SIPS submitted to SO by Jan. 2012 
• SIP analysis – use SIP actions to further align system 

professional learning opportunities 
• Schools use their SIP and HDSB Expected Practices to 

conduct a School Self Assessment to determine if they 
have met their goals and identify next steps 

• School Self Assessment submitted – May 2012 
• District Review… Selected schools will participate in a 

District Review to provide additional feedback to identify 
areas of growth and next steps based on SIP Goals and 
HDSB Expected Practices 
12 – Elementary Schools 

 4 – Secondary Schools 
• Principals use Planning cycle/TLCP data to inform 

progress towards the achievement of SIP goals 
• Classroom teachers use Planning Cycle data to inform 

instruction, progress towards achievement and next steps 
for continued improvement 

• Achievement Data – Progress Report Cards and Report 
Cards 

• Learning skills data – each reporting period 
• PM Benchmark, DRA data, GB Plus  (primary) and 

Lecture Rapide ( Jr.- Int.)– Fall and Spring 
• District Review and School Self-Assessment trends 

analysis 
• OFIP/SIM feedback analysis 
• Tell Them From Me Survey 
• School Effectiveness Teacher and Parent Survey 
• Taking Stock – Student Success Tracking and Monitoring 
• Teacher Testimonials  
• Common Assessment Tool (Halton) 
• Exit Passes 
• Student Self-Assessment 
• Teacher Feedback forms 
• Ministry Assessment Tool  
• Department Self-Assessment 
• Observation and documentation – photo, video 
• Learning / Reflection journals – teacher and student 
• Surveys – student and teacher, Ministry & in-house 
• Interviews 
• Questionnaires 
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